
 
Contract:  68000 Authorization:  51 Date:  6/14/2006
  
County:  McDonough 
  
Section:  3R-136 
  
Route:  FAP 350  (US 136) 
  
District:  4 
  
Project:  NHF-03155(036) 
  
Description:  2.04 KM OF 19.5 M AND VARIABLE WIDTH OF RECONSTRUCTION OF 
U.S. ROUTE 136 CENTERED AROUND THE FUTURE PROPOSED MACOMB 
BYPASS. INCLUDES CONSTRUCTION OF NEW FRONTAGE ROADS AND 
RELOCATED TOWNSHIP ROAD 226 LOCATED WEST OF MACOMB. 
  
Contractor:  R. A. Cullinan & Son, Inc. 
  
Awarded Contract Value:  $4,244,424.44 
 
Authorization Amount:  $30,000.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




